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TECHNICAL TASK LIST 
Task 

# CPR Task Name 
1 NA Administration 
2  Other Well Work Funded by DOE 
3  Re-Drill and Deepen Prati 5 as necessary 
 
KEY NAME LIST 

Task # Key Personnel Key Subcontractor(s) Key Partner(s) 
1 – 3 Mark Walters ThermoSource DOE 
1 – 3 Julio Garcia Kelly Pipe DOE 
1 – 3 Paul Graham Redwood Coast Fuels DOE 
1 – 3 Joe Beall Northern Truck & Crane DOE 
1 – 3 Melinda Wright Tecton Geologic, Inc. DOE 
1 – 3 Keshav Goyal Reynolds Truck & Crane DOE 
1 – 3 Corky Bracisco  Hughes Christensen DOE 
1 – 3 Bruce Carlsen Weatherford DOE 
1 – 3 Alison Mannwieler   
 
GLOSSARY 
Specific terms and acronyms used throughout this scope of work are defined as follows: 
Term/ 
Acronym Definition 

ARRA American Recovery and Reinvestment Act 
CPN Calpine Corporation 
CPR Critical Project Review 
CCPA Central California Power Authority 
DOE United States Department of Energy 
DOGGR Division of Oil, Gas and Geothermal Resources 
Energy 
Commission California Energy Commission 
EGS Enhanced Geothermal System 
MW Megawatt 
PAC Project Advisory Committee 
PIER Public Interest Energy Research 
RD&D Research, Development and Demonstration 
 
Problem Statement: 
The Caldwell Ranch Project area was developed as the steamfield for the 130 
Megawatt (MW) Central California Power Authority (CCPA) No. 1 steamfield in 1989.  
Due to severe reservoir pressure decline, an insufficient water supply to supplement 
condensate injection, and falling energy prices, the CCPA No. 1 Power Plant was shut 
down in July 1996.  It was abandoned along with the steamfield wells, pipelines, and 
leases in 2000.  Calpine acquired the Caldwell Ranch leases in 2004. 
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The critical purpose of the confirmation well is to further explore and confirm the 
resource potential indicated by the well with a focus on the steam characteristics of the 
high temperature zone thought to underlie the Caldwell Ranch area. 

 
The objective of the corresponding United States Department of Energy (DOE) grant is 
to re-open three abandoned wells (Prati 38, Prati 14, and Prati 5) and characterize the 
reservoir production flow rates, temperature, pressure, thickness, permeability, fluid 
chemistry, and steam flow rates; and to compare these values with the values of the 
reservoir before 1996. .  The wells and information are necessary for Calpine to finance, 
develop and contract future pipelines and re-develop the subject project leases. 

 
Figure 1 shows the location of the three Caldwell Ranch wells, the site of the 
demolished CCPA No.1 power plant, the Enhanced Geothermal System EGS 
Demonstration Area, and the proposed Calpine CPN Wild Horse Power Plant site. 

 
Figure 1: DOE Caldwell Ranch Project wells with the Energy Commission well, Prati5. 
 
The objective of this California Energy Commission (Energy Commission) grant is to 
reopen the remaining well, Prati 5, as Prati 38 drilling is complete and drilling is 
underway on the Prati 14 well as of January 30, 2011. 
 
The primary purpose of the current project of drilling the well is to determine the present 
static pressure, permeability thickness, reservoir pressure, temperature and steam flow 
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rates of the Caldwell Ranch reservoir, and to obtain data on fluid and rock chemistry.   
Since 1996 when the CCPA No.1 Power Plant was shut-in, the reservoir characteristics 
may have changed.  The nearby Prati 9 well was reopened (from previous 
abandonment) in 2008.  A new well bore was kicked off from the original at a depth of 
4800’.  The Redrill through the reservoir section remained close to the original well bore 
yet failed to find any of the eight steam entries encountered in the original well between 
7200’ and 7900’.  Therefore, the conditions in Prati 5 may have changed since it was 
abandoned in 1996. 
 
Goals of the Agreement: 
The goal of this agreement is to determine if Prati 5 can be restored to its former 
commercial steam production capacity of approximately 2 MW. 
 
Objectives of the Agreement: 
The objectives of this Agreement are to re-open, re-drill (if needed), sample, and test to 
determine the present economic viability of Prati 5. The re-drilling of Prati 5 will be done 
in Task 3, if necessary.  This confirmation project will characterize the present reservoir 
condition in order to determine the feasibility of re-developing a steam supply. 
 
Product Guidelines: 
For complete product guidelines, refer to Section 5 in the Terms and Conditions. 
 
TASK 1 ADMINISTRATION 
 
Task 1.1 Attend Kick-off Meeting  
 
The goal of this task is to establish the lines of communication and procedures for 
implementing this Agreement. 
 
The Recipient shall: 

� Attend a “Kick-Off” meeting with the Commission Project Manager, the 
Grants Officer, and a representative of the Accounting Office.  The 
Recipient shall bring its Project Manager, Agreement Administrator, 
Accounting Officer, and others designated by the Commission Project 
Manager to this meeting.  The administrative and technical aspects of this 
Agreement will be discussed at the meeting. Prior to the kick-off meeting, 
the Commission Project Manager will provide an agenda to all potential 
meeting participants. 

 
The administrative portion of the meeting shall include, but not be limited 
to, the following: 
o Discussion of the terms and conditions of the Agreement 
o Discussion of Critical Project Review (Task 1.2) 
o Match fund documentation (Task 1.6) 
o Permit documentation (Task 1.7) 
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The technical portion of the meeting shall include, but not be limited to, the 
following: 
o The Commission Project Manager’s expectations for accomplishing 

tasks described in the Scope of Work 
o An updated Schedule of Products 
o Discussion of Progress Reports (Task 1.4) 
o Discussion of Technical Products (Product Guidelines located in 

Section 5 of the Terms and Conditions) 
o Discussion of the Final Report (Task 1.5) 

 
The Commission Project Manager shall designate the date and location of 
this meeting. 

 
Recipient Products: 

� Updated Schedule of Products (no draft) 
� Updated List of Match Funds (no draft) 
� Updated List of Permits (no draft) 

 
Commission Project Manager Product: 

� Kick-Off Meeting Agenda (no draft) 
 
Task 1.2 Critical Project Review (CPR) Meetings 
 
The goal of this task is to determine if the project should continue to receive Energy 
Commission funding to complete this Agreement and to identify any needed 
modifications to the tasks, products, schedule or budget. 
 
CPRs provide the opportunity for frank discussions between the Energy Commission 
and the Recipient.  CPRs generally take place at key, predetermined points in the 
Agreement, as determined by the Commission Project Manager and as shown in the 
Technical Task List above. However, the Commission Project Manager may schedule 
additional CPRs as necessary, and any additional costs will be borne by the Recipient. 
 
Participants include the Commission Project Manager and the Recipient and may 
include the Commission Grants Officer, the Public Interest Energy Research (PIER) 
Program Team Lead, other Energy Commission staff and Management as well as other 
individuals selected by the Commission Project Manager to provide support to the 
Energy Commission. 
 
If DOE is conducting similar meetings, the Recipient shall notify and invite the 
Commission project manager to participate, either by teleconference or by actual 
meeting attendance. The DOE required meetings can be used in place of the 
Commission’s CPR meetings, at the discretion of the Commission project manager.  
 
The Commission Project Manager shall: 
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� Determine the location, date, and time of each CPR meeting with the 
Recipient. These meetings generally take place at the Energy 
Commission, but they may take place at another location. 

� Send the Recipient the agenda and a list of expected participants in 
advance of each CPR.  If applicable, the agenda shall include a 
discussion on both match funding and permits. 

� Conduct and make a record of each CPR meeting.  One of the outcomes 
of this meeting will be a schedule for providing the written determination 
described below. 

� Determine whether to continue the project, and if continuing, whether or 
not modifications are needed to the tasks, schedule, products, and/or 
budget for the remainder of the Agreement.  Modifications to the 
Agreement may require a formal amendment (please see the Terms and 
Conditions). If the Commission Project Manager concludes that 
satisfactory progress is not being made, this conclusion will be referred to 
the Energy Commission’s Research, Development and Demonstration 
(RD&D) Policy Committee for its concurrence. 

� Provide the Recipient with a written determination in accordance with the 
schedule. The written response may include a requirement for the 
Recipient to revise one or more product(s) that were included in the CPR.   

 
The Recipient shall: 

� Prepare a CPR Report for each CPR that discusses the progress of the 
Agreement toward achieving its goals and objectives.  This report shall 
include recommendations and conclusions regarding continued work of 
the projects.  This report shall be submitted along with any other products 
identified in this scope of work.  The Recipient shall submit these 
documents to the Commission Project Manager and any other designated 
reviewers at least 15 working days in advance of each CPR meeting. 

� Present the required information at each CPR meeting and participate in a 
discussion about the Agreement. 

� Recipient will provide copies of any DOE correspondence (emails, reports, 
letters, etc.) that relate to the project status. This includes copies of project 
performance reviews on Recipient work and summaries and results of 
project review meetings with DOE. 

 
Commission Project Manager Products: 

� Agenda and a list of expected participants (no draft) 
� Schedule for written determination (no draft) 
� Written determination(no draft)  

 
Recipient Product: 

� CPR Report(s) (no draft) 
� DOE correspondence and reporting (no draft) 
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Task 1.3 Final Meeting 
 
The goal of this task is to closeout this Agreement. If DOE is conducting a similar final 
meeting, the Recipient shall notify and invite the Commission project manager to 
participate, either by teleconference or by actual meeting attendance. The DOE 
required meeting can be used in place of the Commission’s final meeting, at the 
discretion of the Commission project manager. However, all items listed in this task will 
need to be covered in the meeting.  
 
The Recipient shall: 

� Meet with Energy Commission staff to present the findings, conclusions, 
and recommendations.  The final meeting must be completed during the 
closeout of this Agreement. 
 
This meeting will be attended by, at a minimum, the Recipient, the 
Commission Grants Office Officer, and the Commission Project Manager.  
The technical and administrative aspects of Agreement closeout will be 
discussed at the meeting, which may be two separate meetings at the 
discretion of the Commission Project Manager. 
 
The technical portion of the meeting shall present an assessment of the 
degree to which project and task goals and objectives were achieved, 
findings, conclusions, recommended next steps (if any) for the Agreement, 
and recommendations for improvements. The Commission Project 
Manager will determine the appropriate meeting participants. 
 
The administrative portion of the meeting shall be a discussion with the 
Commission Project Manager and the Grants Officer about the following 
Agreement closeout items: 
o What to do with any equipment purchased with Energy Commission 

funds (Options) 
o Energy Commission’s request for specific “generated” data (not 

already provided in Agreement products) 
o Need to document Recipient’s disclosure of “subject inventions” 

developed under the Agreement 
o “Surviving” Agreement provisions, such as repayment provisions 

and confidential Products 
o Final invoicing and release of retention 
o Prepare a schedule for completing the closeout activities for this 

Agreement. 
o Copies of all correspondence and reports discussing DOE’s 

findings on the project, and future disposition of the project, if 
applicable. When directed by the Commission project manager, 
recipient will provide copies of any DOE correspondence (emails, 
reports, letters, etc.) that relate to project performance. 
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Products: 

� Written documentation of meeting agreements (no draft) 
� Schedule for completing closeout activities (no draft) 
� DOE correspondence on project findings and results (no draft)  

 
Task 1.4 Quarterly Progress Reports 
 
The goal of this task is to periodically verify that satisfactory and continued progress is 
made towards achieving the research objectives of this Agreement on time and within 
budget. 
 
The objectives of this task are to summarize activities performed during the reporting 
period, to identify activities planned for the next reporting period, to identify issues that 
may affect performance and expenditures, and to form the basis for determining 
whether invoices are consistent with work performed. 
 
With Commission Project Manager approval, the Recipient can submit a DOE Progress 
Report in lieu of the required Commission report if it contains the information listed in 
Attachment 1 of the Terms and Conditions. 
 
The Recipient shall: 

� Prepare Quarterly Progress Reports which summarize all Agreement 
activities conducted by the Recipient for the reporting period, including an 
assessment of the ability to complete the Agreement within the current 
budget and any anticipated cost overruns.  Each progress report is due to 
the Commission Project Manager within 10 days of the end of the 
reporting period. The recommended specifications for each progress 
report are contained in Exhibit A, Attachment A-2. 

� Unless otherwise directed by the Commission project manager, each 
Progress Report must contain any reports made to DOE, including 
summaries of meetings with DOE, as it that relates to the project outcome 
and performance. Include names and contacts of DOE representatives. 

 
Product: 

� Quarterly Progress Reports (no draft) 
� Copies of DOE reporting and meeting summaries (no draft) 

 
Task 1.5 Final Report 
 
The goal of the Final Report is to assess the project’s success in achieving its goals and 
objectives, advancing science and technology, and providing energy-related and other 
benefits to California. 
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The final report shall describe the following at a minimum: a) original purpose, approach, 
activities performed, results and conclusions of the work done under this Agreement; b)  
how the project advanced science and technology to the benefit of California’s ratepayers 
and the barriers overcome; c) assessment of the success of the project as measured by 
the degree to which goals and objectives were achieved; d) how the project supported 
California’s economic recovery  in the near term and number of jobs created or sustained;  
e) how the project results will be used by California industry, markets and others; f) 
projected cost reduction impact and other benefits resulting from the project;  g)  discuss 
the project budget, including the total project cost and all the funding partners and their 
cost share; h) discuss how the  Energy Commission  funding  was spent on the project, 
including any unique products and benefits; i) observations, conclusions and 
recommendations for further RD&D projects and improvements to the PIER project 
management process. 
 

  
If a final report is required by DOE, the Recipient will include a copy of it along with the 
Energy Commission’s final report requirements.  In addition, the Recipient shall submit 
the draft final DOE report to the Energy Commission for review at the same time it 
submits it to DOE.   
 
 
The Final Report shall be a public document.  If the Recipient has obtained confidential 
status from the Energy Commission and will be preparing a confidential version of the 
Final Report as well, the Recipient shall perform the following activities for both the 
public and confidential versions of the Final Report. 
 
The Recipient shall: 

� Provide a draft copy of the Final Report including a copy of the draft 
submitted to the U.S. DOE in response to the American Recovery and 
Reinvestment Act Funding Opportunity Notice for which an award was 
received. The Final Report must be completed on or before the end of the 
Agreement Term. 

� Submit written correspondence from DOE regarding acceptance of the 
final report. 

 
Products: 

� Draft Final Report, including a copy of the draft report submitted to DOE 
(no draft) 

� Final Report, including a copy of the final report submitted to DOE (no 
draft) 

� Written correspondence from DOE regarding acceptance of final report 
(no draft)  

 
Task 1.6 Identify and Obtain Matching Funds 
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The goal of this task is to ensure that the match funds planned for this Agreement are 
obtained for and applied to this Agreement during the term of this Agreement. 
 
The costs to obtain and document match fund commitments are not reimbursable 
through this Agreement. Although the PIER budget for this task will be zero dollars, the 
Recipient may utilize match funds for this task. Match funds shall be spent concurrently 
or in advance of PIER funds for each task during the term of this Agreement. Match 
funds must be identified in writing and the associated commitments obtained before the 
Recipient can incur any costs for which the Recipient will request reimbursement.  
 
The Recipient shall: 

� Prepare a letter documenting the match funding committed to this 
Agreement and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting. The letter needs to identify the 
following at a minimum: 
o Amount of each cash match fund, its source, including a contact name, 

address and telephone number and the task(s) to which the match 
funds will be applied. 

o Amount of each in-kind contribution, a description, documented market 
or book value, and its source, including a contact name, address and 
telephone number and the task(s) to which the match funds will be 
applied.  If the in-kind contribution is equipment or other tangible or 
real property, the Recipient shall identify its owner and provide a 
contact name, address and telephone number, and the address where 
the property is located. 

� Provide a copy of the letter of commitment from an authorized 
representative of each source of cash match funding or in-kind 
contributions that these funds or contributions have been secured. 

� Discuss match funds and the implications to the Agreement if they are 
reduced or not obtained as committed, at the kick-off meeting. If 
applicable, match funds will be included as a line item in the progress 
reports and will be a topic at CPR meetings. 

� Provide the appropriate information to the Commission Project Manager if 
during the course of the Agreement additional match funds are received. 

� Notify the Commission Project Manager within 10 days if during the 
course of the Agreement existing match funds are reduced. Reduction in 
match funds must be approved through a formal amendment to the 
Agreement and may trigger an additional CPR. 

 
Products: 

� A letter regarding match funds (no draft) 
� Copy(ies) of each match fund commitment letter(s) (no draft)   
� Letter(s) for new match funds (if applicable) (no draft) 
� Letter that match funds were reduced (if applicable) (no draft) 
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Task 1.7 Identify and Obtain Required Permits 
 
The goal of this task is to obtain all permits required for work completed under this 
Agreement in advance of the date they are needed to keep the Agreement schedule on 
track.  
 
Permit costs and the expenses associated with obtaining permits are not reimbursable 
under this Agreement.  Although the PIER budget for this task will be zero dollars, the 
Recipient shall budget match funds for any expected expenditures associated with 
obtaining permits.  Permits must be identified in writing and obtained before the 
Recipient can make any expenditures for which a permit is required. 
 
The Recipient shall: 

� Prepare a letter documenting the permits required to conduct this 
Agreement and submit it to the Commission Project Manager at least 2 
working days prior to the kick-off meeting. If there are no permits required 
at the start of this Agreement, then state such in the letter. If it is known at 
the beginning of the Agreement that permits will be required during the 
course of the Agreement, provide in the letter: 
o A list of the permits that identifies the: 

 Type of permit 
 Name, address and telephone number of the permitting 

jurisdictions  
 or lead agencies 

o The schedule the Recipient will follow in applying for and obtaining 
these permits. 

� Discuss the list of permits and the schedule for obtaining them at the kick-
off meeting and develop a timetable for submitting the updated list, 
schedule and the copies of the permits.  The implications to the 
Agreement if the permits are not obtained in a timely fashion or are denied 
will also be discussed.  If applicable, permits will be included as a line item 
in the Progress Reports and will be a topic at CPR meetings. 

� If during the course of the Agreement additional permits become 
necessary, provide the appropriate information on each permit and an 
updated schedule to the Commission Project Manager. 

� As permits are obtained, send a copy of each approved permit to the 
Commission Project Manager. 

� If during the course of the Agreement permits are not obtained on time or 
are denied, notify the Commission Project Manager within 10 days.  Either 
of these events may trigger an additional CPR. 

 
Products: 

� Letter documenting the permits or stating that no permits are required (no 
draft) 

� A copy of each approved permit (if applicable) (no draft) 
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� Updated list of permits as they change during the term of the Agreement 
(if applicable) (no draft) 

� Updated schedule for acquiring permits as changes occur during the term 
of the Agreement (if applicable) (no draft) 

 
 
TECHNICAL WORK TASKS 
 
The objective of the overall project is to re-open three abandoned wells (Prati 38, Prati 
14, and Prati 5) and characterize the reservoir production flow rates, temperature, 
pressure, thickness, permeability, and fluid chemistry.  The wells and information are 
necessary for Calpine to finance, develop and contract future pipelines and re-develop 
the subject project leases.  Only a part of the entire project (Prati 5 re-drilling will be 
funded with Energy Commission funds.   
 
TASK: 2 Other Well Work Funded by DOE 
 
Task 2.1 – Prepare Wellhead Location, Drilling Activities, and Collect Drilling Data 

� Prepare Prati 38, Prati 14 and Prati 5 wellhead location for drilling. This task 
includes installation of cellar and raising the existing casing which is now cut-off 
and abandoned below ground level for new wellhead equipment. 

� Mobilize rig and re-open, clean-out and deepen Prati 38, Prati 14, and Prati 5 
wells. Air drilling will be used to drill through the reservoir once the abandonment 
plugs have been removed from the casing.  A production liner is planned through 
the reservoir section of each re-opened well. This task will include work on Prati 
38, Prati 14, and the re-opening of Prati 5 that is not funded by the Energy 
Commission. The re-drilling of Prati 5 will be done in Task 3, if necessary.   

� Collect drilling data, cuttings, and spot cores for analyses to characterize the 
target reservoir. 

o Collect a spot core and drill cuttings from Prati 38, Prati 14 and Prati 5, 
(reservoir conditions allowing) to characterize a 300’ reservoir interval to 
characterize and confirm reservoir matrix permeability, porosity and 
lithology and reservoir matrix microstructures in the deepened and/or 
redrilled portions of the Caldwell Ranch Project reservoir. 

o Use rock isotope analyses of cutting samples of cutting to determine the 
pore volumes of meteoric water that have isotopically exchanged the 
target reservoir rocks. 

 
Task 2.2 – Flow Testing 
Conduct isochronal flow testing of each subject re-opened well to determine the 
deliverability, permeability, and static pressure of the steam reservoir. During isochronal 
flow testing, hydrogen sulfide in the steam will be abated in accord with the 
requirements of the Northern Sonoma County Air Pollution control District (NSCAPCD). 
 
Task 2.3 – Log, Sample and Monitor Fluids during Flow Testing  
Logs will include high temperature-pressure (PT) and pressure-temperature-spinner 
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(PTS) logs in the Caldwell Ranch reservoir whenever temperature and wellbore 
conditions allow; and use of a tested high-temperature, downhole sampler to collect 
both conventional geochemical samples and noble gas isotope samples for analyses.  
Noncondensible gas (NCG) and condensate samples will be collected during the 
reservoir testing.  Samples will be analyzed for steam and gas constituents. The NCG 
concentrations are used for the design criteria to reduce NCG concentrations before the 
steam reaches the turbine, and the air emissions abatement equipment to meet Air 
Pollution Control District standards. Condensate chloride concentrations will be 
characterized to determine the design parameters for Chloride Mitigation Facilities 
(CMF’s) used to scrub the steam supply. 
 
Task 2.4 – Validation of Testing 
An independent expert (hired directly by DOE) will validate reservoir testing the Caldwell 
Ranch reservoir as required by DOE. The costs of the independent expert will be 
incurred by the DOE and are not included in the project costs. Calpine will provide 
personnel including its reservoir engineering staff to assist the independent expert 
where necessary.  
 
Task 2.5 – Data Integration and Validation 
Interpret test data from the Caldwell Ranch reservoir, integrate well test results from 
Prati 38, Prati 14, and Prati 5 with previously collected data, and validate exploration 
technology/methods. Integrate project data into the newly developed reservoir model to 
help transfer technology methods and guide future exploration. 
 
Task 2.6 – Assess Resource 
Assess reservoir capacity of the Caldwell Ranch Project area for generating electrical 
power (megawatts). 
 
The Recipient shall: 
 

� Submit the Final Report to the DOE to include: 
o A summary of the findings of the reservoir capacity of the wells by an 

independent expert 
o Results from all well tests, including flow rate and pressures at the surface, 

and down-hole measurements (PT and PTS) in the production zone; 
o Data and interpretations based on representative reservoir fluids collected for 

chemical analysis, including analyses of fluid samples collected by the 
downhole sampler 

 
Products:  

� Final report prepared for DOE  
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TASK 3: Re-Drill and Deepen Prati 5 as Necessary  
Prati 5 will be “un-abandoned” (i.e. “re-opened”) by drilling out abandonment plugs and 
reentering the well.  The re-opening includes the use of a production liner within the 
production zone of the well. Corrosion and the general lack of production liners caused 
as many as 50% of the wellbores in the Caldwell Ranch Project to collapse and required 
subsequent workovers. Liners in the production zones should allow the possibility of 
using the proposed wells as either future production or injection wells if the reservoir is 
re-developed. This task is described in Task 2 above and is not funded by the Energy 
Commission. 
 
If lost coiled tubing “fish” cannot be removed from the wellbore, the well may need to be 
re-drilled to restore flow rate. Re-drilling Prati 5 is the Energy Commission scope of 
work and is partially funded by the Energy Commission.  
 
The Recipient shall: 

� Provide to the Project Manager the data and information from redrilling Prati 5, 
and the final report to the DOE.  The Recipient will include the following data for 
the DOE National Geothermal Data System: 

 Daily drilling reports; 
 Drilling and casing program; 
 Well history; 
 Lithologic (“mud”) log; 
 Lost circulation amounts and depths; 
 Well pressure and temperature data as measured at the wellhead 

during drilling; 
 Any logs run in wells while drilling rig is on site; 
 Core testing laboratory analysis results (permeability, porosity, and 

microstructures); 
 Chemical analyses and data; and 
 All ARRA documentation as required 

 
 

� All other data collected during the drilling and of these wells (e.g., chemical 
abatement records, bit records) will be available upon request for submission to 
the Energy Commission and the National Geothermal Data System. All drilling 
and logging data will be open-filed with the California Division of Oil, Gas and 
Geothermal Resources as required, and will be made publicly available on its 
website. 

 
Products: 

� Submit copies of all reports submitted to DOE for the project 


